C2B iPawnshop System DevelopmentGantt Chart Estimation

Timeline	Jan 22-29	Feb 5-12	Feb 19-26	March 5-12	March 19-26	April 2-9	April 16-23	April 30-May 7	May 14-21	May 28
Planning Phase										
Brainstorming of ideas	�seg									
System Design & Prototyping										
Presentation of system		�seg								
Frontend Development										
landing page and home interface			�seg							
User and admin registration			�seg							
Product listing & pawn item submission				�seg						
E-commerce store interface				�seg						
UI Refinement of Responsiveness					�seg					
Backend Development										
Database Development						�seg				
API Development for payments							�seg			
Security implementation (encryption)								�seg		
Notification system								�seg		
Testing and Debugging										
Unit Testing									�seg	
Performance Testing									�seg	
Deployment of System										�she

C2B iPawnshop System DevelopmentGantt Chart Actualization Group Work (ABCDJhaJed)

Timeline	Jan 22-29:	Feb 5-12	Feb 19-26	March 5-12	March 19-26	April 2-9	April 16-23	April 30-May 7	May 14-21	May 28
Planning Phase										
Brainstorming of ideas	ABCDJJ									
System Design & Prototyping										
Presentation of system		ABCDJJ								
Frontend Development										
Landing page and home interface								ABCDJJ	ABCDJJ	
User and admin registration								D-Jed	D-Jed	
Product listing & pawn item submission									BCD-Jha-Jed	
E-commerce store interface									D-Jha-Jed	
UI Refinement of Responsiveness									C-Jed	
Backend Development										
Database Development									Jed	
Notification system									D-Jed	
Testing and Debugging										
Unit Testing										C-Jed
Performance Testing										C-Jed
Deployment of System										
System Presentation										ABCD-Jha-Jed

LEGEND:
A – Alexxa Concepcion
B – Bea Ramos
C – Cyrel Bucad
D – Daisy Rei Barce
JHA – Jhana Loraine Raquid
JED – Jed Ismael Polong

#cramming malala

C2B iPawnshop System Development Gantt Chart
Actualization Individual Work (A)

Timeline	Jan 22-29	Feb 5-12	Feb 19-26	March 5-12	March 19-26	April 2-9	April 16-23	April 30-May 7	May 14-21	May 28
Planning Phase										
Brainstorming of ideas	▰ Lahat naman po nag brainstorm									
System Design & Prototyping										
Presentation of system		▰ PPT generator								
Frontend Development										
Landing page and home interface	Landing page; Home page (FAQsSec); Footer (For all possible pages); About Us page; User Profile Interface ----------------------							▰	▰	
User and admin registration										
Product listing & pawn item submission										
E-commerce store interface										
UI Refinement of Responsiveness	Landing page, Home page, About Us Refinement ------------------------------------								▰	
Backend Development										
Database Development										
Notification system										
Testing and Debugging										
Unit Testing									▏	
Performance Testing									▏	
Deployment of System										
System Presentation									▏	