C2B iPawnshop System DevelopmentGantt Chart Estimation

Timeline	Jan 22-29	Feb 5-12	Feb 19-26	March 5-12	March 19-26	April 2-9	April 16-23	April 30-May 7	May 14-21	May 28
Planning Phase										
Brainstorming of ideas	▬									
System Design & Prototyping										
Presentation of system		▬								
Frontend Development										
landing page and home interface			▬							
User and admin registration			▬▬							
Product listing & pawn item submission				▬▬						
E-commerce store interface				▬▬						
UI Refinement of Responsiveness					▬					
Backend Development										
Database Development					▬▬					
API Development for payments						▬▬				
Security implementation							▬▬			
Notification system							▬▬			
Testing and Debugging										
Unit Testing									▬	
Performance Testing									▬▬	
Deployment of System										▬

C2B iPawnshop System DevelopmentGantt Chart Actualization

Timeline	Jan 22-29	Feb 5-12	Feb 19-26	March 5-12	March 19-26	April 2-9	April 16-23	April 30-May 7	May 14-21	May 28
Planning Phase										
Brainstorming of ideas	▬									
System Design & Prototyping										
Presentation of system		▬								
Frontend Development										
Landing page and home interface								▬		
User and admin registration								▬		
Product listing & pawn item submission										
E-commerce store interface										
UI Refinement of Responsiveness										
Backend Development										
Database Development										
API Development for payments										
Security implementation										
Notification system										
Testing and Debugging										
Unit Testing										
Performance Testing										
Deployment of System										